

PLAN

clickup_sync — Phased Plan

Revision: 1 **Last modified:** 2026-06-09T00:00:00Z **Status:** PLAN ONLY (Phase 0). No phase below is executed by this document. Effort estimates are honest rough orders-of-magnitude, NOT commitments — this is a multi-day initiative. **Authority:** Operator mandate (ClickUp bidirectional-sync). Companion to DESIGN.md.

Honest framing (§11.4.6)

This is **multi-day** work. Each phase ships its own 4-layer test gate per §11.4.4(b): pre-build/CI gate + autonomous test + paired §1.1 meta-test mutation + (where user-visible) HelixQA Challenge. NO phase advances until its predecessor is green. EVERY ClickUp-touching step defaults to --dry-run; the FIRST real ClickUp write happens ONLY in P9, and only after operator authorization. The §11.4.28-vs-operator-convention placement (DESIGN.md §1.4) is a **P1 BLOCKING operator decision** (§11.4.66).

Effort key	meaning
S	≤ half a day

P0 — Research [DONE / PARTIAL]

ClickUp API surface (REST endpoints, custom-statuses/types/tags model, webhook events + signature, rate limits), conflict-resolution patterns. **STATE (FACT):** the research subagent's RISK_ANALYSIS.md + webhook findings are NOT present in this worktree (docs/research/ empty). The architecture is research-independent (all ClickUp constants are config-injected, PENDING_RESEARCH:), but the concrete event names / rate-limit numbers / custom-field-type ids MUST be landed (re-run the research

pass + commit docs/research/RISK_ANALYSIS.md) **before P3 init-sync and P5 webhooks**. — Effort: S (re-confirm) · Gate: research doc present + cites sources.

P1 — Repo + scaffold + IDs

Create clickup_sync PUBLIC repo (vasic-digital, GitHub+GitLab), Go module scaffold, helix-deps.yaml, .gitignore, upstreams/ recipes, README/CLAUDE/AGENTS/QWEN + md/html/pdf/docx exports, the clickup_sync.yaml config schema + config.Detect() no-op guard (§9 guard). **BLOCKING operator decision (§11.4.66)**: Option A (nested) vs Option B (root + by-reference) per DESIGN.md §1.4 — recommend B. — Effort: M · Gate: config.Detect() unit test (env-unset → clean exit 0) + paired mutation.

P2 — Read-only pull + DB-mirror

pull (ClickUp → DB) read-only on ClickUp; the clickup_binding table (additive, in docs/workable_items.db); canonical-mapper unit tests. NO ClickUp writes. — Effort: L · Gate: integration pull→assert canonical equality (sandbox fixture) + binding-table round-trip + paired mutation.

P3 — Dry-run init-sync + status/type/label mirror

init-sync --dry-run prints the status-set/type/column-ORDER/label diff; --apply (sandbox list only) + the result-validation re-read asserting our System's order. Requires P0 research landed. — Effort: L · Gate: dry-run plan correctness + apply→validate on sandbox + paired mutation (wrong column order → validation FAILs).

P4 — push + conflict-resolution

push (DB/docs → ClickUp, sandbox); the echo-guard (helix_sync_rev); the §3.2 resolve() algorithm; bidirectional single-pass; idempotency + SQLite-txn atomicity. — Effort: XL · Gate: resolve()-truth-table unit (paired-mutation cell-flip) + e2e push→edit-clickup→pull + concurrent-edit true-conflict → operator-block (no data loss).

P5 — webhook + cron

webhook-serve (signature-verify, dedupe, SSRF-hardened, echo-guard) + self-sync systemd-timer/cron backstop. Requires P0 webhook findings. — Effort: L · Gate: signed-event integration + SSRF security test (paired-mutation: drop guard → test FAILs) + replay-dedupe + cron sweep repairs injected drift.

P6 — Deleted-doc class + DOCX export

The Deleted status (constitution §11.4.26 + §11.4.66 operator-gated status-CHECK change), Deleted.md/Deleted_Summary.md, ## Deleted bottom sections, docs_chain PR-DC-1 (DOCX) + PR-DC-2 (Deleted class). Four-format export Issues/Fixed/Deleted. — Effort: L · Gate: delete-anywhere → Deleted-everywhere e2e + four-format export freshness + paired mutation.

P7 — full bidirectional + reconcile

reconcile full-sweep backstop; complete bidirectional over the full item set; the §3.3 transactional/replay guarantees end-to-end. — Effort: L · Gate: reconcile repairs every injected-drift class + idempotent-replay + paired mutation.

P8 — 100% tests + HelixQA

Complete the §7 matrix (unit/integration/e2e/stress/chaos/security/perf) + the clickup-sync Challenge bank entry + an autonomous HelixQA session + the clickup-sync skill + MCP server. All anti-bluff captured evidence. — Effort: XL · Gate: full matrix green on sandbox + every gate paired-mutation FAILs on negation + HelixQA result.json PASS.

P9 — initial real sync both directions

FIRST real (non-dry-run) production sync — operator-authorized only. Pre-op §9.2 hardlinked DB backup; init-sync --apply on the real list; one supervised bidirectional; then self-sync cron enabled. — Effort: M · Gate: post-sync reconcile reports zero drift + captured evidence + operator sign-off.

Per-phase 4-layer gate template (§11.4.4(b))

1. pre-build/CI gate (config/contract assertions, SKIP-with-reason when CLICKUP_* unset per §11.4.96).
2. autonomous test (unit/integration/e2e against sandbox/fixture, captured evidence under qa-results/clickup_sync/<run-id>/).
3. paired §1.1 meta-test mutation (negate the invariant → gate FAILs).
4. HelixQA Challenge (P8+, user-visible surface).

NO force-push at any phase (§11.4.113). Every commit multi-upstream (§2.1). docs four-format-synced (§11.4.65 + DOCX).