

plan

Negative control – distinct NanoKVM tasks (MUST verify PASS)

No	Ticket	Task	Scope	Start	Deadline
2.5.1	ATM-710	NanoKVM host integration	integration	2026-10-01	2026-10-05
2.5.2	ATM-711	NanoKVM protocol config	protocol-config	2026-10-06	2026-10-09
5.1.2	ATM-712	NanoKVM connect	connect	2026-10-12	2026-10-14
5.2.1	ATM-713	NanoKVM screen display	screen-display	2026-11-04	2026-11-06
5.2.2	ATM-714	NanoKVM touch	touch	2026-11-07	2026-11-09
2.5.3	ATM-715	NanoKVM phone as screen	phone-as-screen	2026-08-08	2026-08-10
2.3.11	ATM-716	NanoKVM capsule control	capsule-control	2027-01-10	2027-01-15