

plan

Golden-BAD timeline – deadline-before-dependency (MUST FAIL TIME-)

No	Ticket	Task	Scope	Start	Deadline	Deps
1.1	ATM-300	Base module	base	2026-08-01	2026-08-20	
1.2	ATM-301	Dependent module	depend-ent	2026-08-10	2026-08-25	1.1