

plan

Golden-GOOD plan (MUST verify PASS)

Nº	Ticket	Task	Scope	Sec- tion	Start	Deadline	Deps
1.1	ATM-100	Speak- er MVP core	core	P1	2026-08-01	2026-08-10	
1.2	ATM-101	Speak- er net- work discov- ery	dis- covery	P1	2026-08-11	2026-08-20	1.1
2.5.1	ATM-110	Nan- oKVM integ- ration	integ- ration	P2	2026-10-01	2026-10-05	
2.5.2	ATM-111	Nan- oKVM pro- tocol config	pro- tocol- config	P2	2026-10-06	2026-10-09	2.5.1